							(Fox Cities		2015 AC osh Metro	oolitan Pla		ganization
Action	January	1st Quarter February	March	April	2nd Quarter May		onth July	3rd Quarter August	September	October	4th Quarter November	
Education		,			,			<u> </u>				
Establish an annual report on the state of walking and bicycling including but not limited to miles of facilities, number of programs, and policies in the region	Report Shell Completed			2014 base data collected and performance measures set		Date Collection			Finish 2015 data collection and develop draft report			Develop final 2015 report
Work with local businesses to provide opportunities for employees and their families to bike and/or walk		Develop promotional materials and contact businesses for interest		Resource guides and packets produced	Kick off event							
Provide educational materials to local advocacy groups and businesses explaining the do's and don'ts of pedestrian and bicycle safety		developed, pr talking points	a/or pamphlets ovide consitent to stakeholders t messanging									
Encouragement												
Develop social medias or informational websites to promote up and coming events, informational guides and local resources to encourage pedestrian and bicycle growth and awareness			Complete material and base outlines for consistent promotion.			Promote social media sites through kick- off event: Giveaways						
Continue to encourage National Bike Month through active programming such as bike rodeos, educational classes, registration encouragement and healthy lifestyles	Advocate for free bicyle registrations during National Bike Month	Coordinate with local municipalities and provide aide as needed			National Bike Month	Complete final report						
Continue to work with local organizations and municipalities to expand and promote the Fox Valley Bicycle Challenge	to Promot	n Kimberly Clark e Nat. Bike llenge	Fox valley B	ike Challenge Event (KC)			Fox Valley Bike Challenge (May 1 - Sept 30)					
Enforcement						L	· · ·					
Review existing municipal ordinances and regulations for consistency and provide additional aide and resources as necessary			Develop standards report (existing and recommended)									

								DRAFT	2015 AC	TION P	LAN TIN	IELINE
						Appleton	(Fox Citie	es) & Oshk	osh Metro		anning Org and Pedes	
	Month											
Action	January	1st Quarter February	March	April	2nd Quarter May	June	July	3rd Quarter August	September	October	4th Quarter November	December
Engineering	oundary	rebruary	March		Widy	oune	Joury	August	Ocptember	October	November	December
St Rd 47/Cty Rd A Corridor Develop a timeline and recommendations for the installation of bicycle and pedestrian facilities along the corridor	parties ar	with interested and affected ipalities		Request data metrics to est perform audit		Compile data into results document		Formulate audit summary with recommended facilities	Present results to municipalities, establish next step			
Cty Rd BB/Prospect Avenue Develop a timeline and recommendations for the installation of bicycle and pedestrian facilities along the corridor	parties ar	with interested and affected ipalities		metrics to est	collection and ablish needs, s if necessary	Compile data into results document		Formulate audit summary with recommended facilities	Present results to municipalities, establish next step			
College Avenue Develop a timeline and recommendations for the installation of bicycle and pedestrian facilities along the corridor	Hold meetings with interested parties and affected municipalities			Request data collection and metrics to establish needs, perform audits if necessary		Compile data into results document	Formulate audit summary with recommended facilities		Present results to municipalities, establish next step			
US 441 Construction Maintain cooperation with WI DOT to ensure that all considerations being made for pedestrian/bicycle accommodations are consistent with local and regional bike/ped plans												
Develop Complete Streets policies for communities within and including the Appleton (Fox Cities) and Oshkosh Metropolitan Planning Organizations	Schedule a complete streets workshop	Quantify existing policies and ordinances		Establish base guides for municipalities to utilize		present policy recommendati ons to interested	i	Goal of two additional municipalities to adopt Complete Streets Policy		Status Report to Commission		
Evaluation								,	I			
Work with local partners and municipalities to develop a bicycle and pedestrian count process and conduct bicycle and pedestrian counts on a regular basis			Develop strategies with best practice recommendati ons			Implement counting services for/with municipalities						
Develop an annual report on the state of walking and bicycling within the Fox Valley		Compile 2014 data into spring report										

DRAFT 2015 ACTION PLAN TIMELINE Appleton (Fox Cities) & Oshkosh Metropolitan Planning Organization Bicycle and Pedestrian Plan													
	Month												
	1st Quarter			2nd Quarter				3rd Quarter			4th Quarter		
Action	January	February	March	April	May	June	July	August	September	October	November	December	
Update bicycle and pedestrian mileage annually	Request raw data. Trail map development with Bill Lecker								Request data from Municipalities, Annual facilities report	Coordinate with GIS Dept to update = maps			